

WEEKLY PROGRESS JOURNAL

Repair Flow – Right-to-Repair Assistant & Reparability Portal

Name: Kaushik Jindal

Roll No: 1024030431

Course: UCS503P (Software Engineering)

Team: Punya Chhabra, Arnav Gupta, Kaushik Jindal

Week 1 (Aug 3 - Aug 9): Project Ideation & Team Meetings

- Formed the project team for the UCS503P Software Engineering course.
- Held team meetings and discussions to brainstorm project ideas around the right-to-repair movement and the growing e-waste problem.
- Prepared the initial pitch presentation introducing the project idea and problem statement.

Week 2 (Aug 10 - Aug 16): Project Proposal Drafting

- Held further discussions to refine the problem statement and the proposed solution.
- Drafted and finalized the full project proposal (proposed solution, solution approach, evaluation criteria, scalability, and risk mitigations) and prepared its LaTeX version for submission.

Week 3 (Aug 17 - Aug 23): Use Case Diagram & Data Flow Diagrams

- Designed the use case diagram covering all three user roles: device owner, repair shop staff, and platform admin.
- Designed the data-flow diagrams for the platform: the context-level diagram (Level 0) and Level 1.

Week 4 (Aug 24 - Aug 30): Entity-Relationship & Activity Diagrams.

- Designed the activity diagram for the end-to-end repair workflow across the device owner, the system, and repair shop staff.

Week 5 & Week 6 (Aug 31 - Sep 12): Diagram Alignment & Project Gantt Chart

- Reviewed and corrected all diagrams to follow the exact notation conventions required by the course.
- Built the project Gantt chart and mapping every proposal deliverable across a phased development timeline.
- Consolidated the proposal, diagrams, and schedule into the project's documentation package.