

WEEKLY PROGRESS JOURNAL

Repair Flow – Right-to-Repair Assistant & Reparability Portal

Name: Arnav Gupta (Roll No: 1024030780)

Course: UCS503P (Software Engineering), Thapar Institute of Engineering and Technology

Team: Punya Chhabra, Arnav Gupta, Kaushik Jindal

Week 1 (Aug 3 - Aug 9): Project Ideation, Pitch Deck & Team Meetings

- Formed the project team for the UCS503P Software Engineering course.
- Held team meetings and discussions to brainstorm project ideas.
- Prepared the initial pitch presentation introducing the project idea and its proposed solutions to the problem statement.

Week 2 (Aug 10 - Aug 16): Project Proposal Drafting

- Held further discussions to refine the problem statement and the proposed solution.
- Drafted and finalized the full project proposal (proposed solution, solution approach, evaluation criteria, scalability, and risk mitigations) and prepared its LaTeX version for submission.

Week 3 (Aug 17 - Aug 23): Use Case Diagram & Data Flow Diagrams

- Designed the data-flow diagrams for the platform: the major processes (Level 1), and a detailed breakdown of the repair-request workflow (Level 2).

Week 4 (Aug 24 - Aug 30): Entity-Relationship & Activity Diagrams

- Designed the entity-relationship diagram covering the platform's data layer: users, shops, devices, repair requests, documentation, and sustainability logs.

Week 1 of September (Sep 1 - Sep 12): Diagram Alignment & Project Gantt Chart

- Built the project Gantt chart, mapping every proposal deliverable across a phased development timeline.
- Consolidated the proposal, diagrams, and schedule into the project's documentation package.